



Deployable Joint Command and Control (DJC2)

CEAB

3 December 2003



Agenda

- **DJC2 JPO - Mr. Kirk Dye (TD &acting DPM)**
 - **Purpose**
 - **What is DJC2**
 - **Increment I KPPs**
 - **Acquisition Strategy Highlights**
 - **Programmatic Overview**




Why DJC2?

- **No standing or standardized deployable C2 capability exists for Regional Combatant Commanders (RCCs)**
 - **Current practice relies on ad hoc, piecemealed capabilities cobbled together at the last minute during a crisis**
- **Joint Force Commanders (JFCs) need a responsive and deployable joint C2 capability to provide**
 - **En Route and Early Entry C2 capability during initial phases of an operation**
 - **Core functionality once initial phases of operation transition to full JTF**
 - **Ad Hoc is not good enough.**
 - **Capability must include the equipment, facilities, and C2 applications and services**

References: McCarthy Transformation Study Brief (Jun 01), Program Budget Decision 817 (Jun 01), Joint Force Planning Guidance 2003-2007, DJC2 Mission Needs Statement (25 Feb 02), DJC2 ORI



What is DJC2?



- System based on “Core” 60-seat configuration
 - Multiple Cores can be combined for large-scale operations
 - Nested within each Core is capability for smaller-sized En Route and Early Entry operations

DJC2 is an evolutionary acquisition program with an incremental approach that provides an integrated, deployable package of Joint C2 capability



What is DJC2?

• Structures

(All requirements met in initial release)



Modular and scalable tents

Rigid wall shelters


• Transportability

(All requirements met in initial release)



80% of IT equipment one-man portable

Transportable via fixed-wing aircraft



• Power/Environmental Control

(All requirements met in initial release)



Power generation
Power distribution
Power-back-up system
Surge protection

• Communications

(En Route, Early Entry and Core requirements met) **SECOMP-I**



En Route

- TACSAT
- INMARSAT
- Secure HF

Early Entry

- TACSAT
- INMARSAT
- Secure HF
- Global cellular

Core

- TACSAT
- INMARSAT
- Secure HF
- Global cellular
- JCSE/theater assets-provided services
- DSN/DSRN/NSTS

• Networks

(Independent networks)

(All requirements met in initial release)



5 separate networks
(SIPRNet, NIPRNet, JWICS, coalition network, internet)

VTC (JWICS/SIPRNET)

• Mission Area Capabilities

(To be provided by **GCCS-J**, CIE, and other C2 apps)



What is DJC2?





Increment I: Key Performance Parameters (KPPs)

- **Interoperability**
 - 100% Top Level Critical IERs (Threshold)/100% Top Level IERs (Objective)
 - RCC/component/service information sharing
 - Interagency information sharing
 - ~~Multipational information sharing~~

**Preparing for a Net Ready Approach
to Interoperability**

- **Information Assurance**
 - Multiple security levels information exchange
 - Security domains and special handling services
- **Deployable, modular, and scaleable** (*air, land, sea configurable*)
 - Transport and deployment
 - Modular and scaleable
 - Assembly
 - Marshalling - movement to and loading onboard aircraft
- **Collaborative Information Environment**
 - Common Operational Picture (COP)
 - Synchronous collaboration



DJC2 Acquisition Strategy Highlights

- **Evolutionary Acquisition in three increments:**
 - Increment I is GCCS-J 4.x based and spans FY04-FY07
 - Increment II is JC2-based and has MS B planned for FY 06
 - Increment III adds a Maritime Version and has MS B planned for FY07
- **Increment I**
 - Integrated by Government
 - Based on GCCS-J 4.x
 - Provides ORD threshold capability in 5 spirals (1.0 - 1.4)
 - DJC2 spiral releases will be synchronized to GCCS-J (4.0 - 4.3) releases
 - Fully deployable DJC2 infrastructure capability, GCCS-J 4.0, and CIE Tools 1.0 provided in the first spiral (DJC2 1.0)
 - RCC deliveries will be upgraded to the latest spiral release
 - Long-lead item IPR scheduled for Apr 04
 - MS C scheduled for Sep 04 approving system delivery schedules:
 - PACOM (FY05), CENTCOM (FY05), EUCOM (FY06), and SOUTHCOM (FY07)

**DJC2 threshold requirements satisfied by end of
Increment I**



What is DJC2?

Modular, scalable, deployable Joint C2 system for RCC

IT/Operations Components:

- C2 S/W apps
- Information Technology (IT) H/W (laptops, servers, displays, peripherals, network routers, and security components)
- Infrastructure support (IS) H/W (power, environmental control units, shelters, and furniture)
- Mobility components (containers, transit cases, and pallets)
- Limited organic En Route and Early Entry communications capabilities


• DJC2 design:

- System based on "core" 60-seat configuration
- Multiple cores can be combined for large-scale operations
- Nested within each core is capability for smaller-sized En Route and Early Entry operations

Incr I: 2 GCCS-J based cores to 4 RCCs by FY07


Incr II: 4 JC2 based cores to 4 RCCs by FY08

Incr III: JC2 based Maritime Version FY09



* Source: GCCS-J Draft SAMP For BLK V

Age Group	Percentage
18-24	100%
25-34	90%
35-44	80%
45-54	70%
55-64	60%
65-74	50%
75-84	40%
85+	30%




LLI-Long Lead Item IPR-In-Process Review FRPDR-Full Rate Production
 Design Review ORD-Operational Requirements Document CPD-Capabilities
 Production Document
 CDD-Capabilities Development Document RFI-Request for Information
 RFP-Request for Proposal DRR-Design Readiness Review
 DT-Developmental Testing OT-Operational Testing OTRR-Operational Testing
 Readiness Review IOC-Initial Operating Capability RCC - Regional Combatant
 Commander

★ **System deliveries**



Increment I: GCCS-J and DJC2 Spiral Integration



RCCs receive subsequent DJC2 software releases



★ System deliveries



▲ Release dates



☞ Software to fielded RCC

*

Source: GCCS-J
Acquisition Program
Baseline for BLK V

REV 31




Upcoming Events

- **Prototype development underway (Delivered to SOUTHCOM this week)**
- **Observation & Support of Terminal Fury (PACOM) - work-up & equipment**
- **Participation in Blue Advance (SOUTHCOM) & work-up Purple Hurry**
- **ITAB (MS B) tentatively scheduled for 9 Dec 03**



DJC2 Spiral Mission Area Capabilities



DJ C2 Spirals



Requirements Mapped to Spirals

- **Requirements Traceability Matrix (RTM)**
 - Provides an end user-and sponsor-endorsed roadmap of the JPO's time-phased, KPP satisfaction across Increment I's five spirals
 - Provides solutions
 - Broken down by spirals
 - Lists candidate solutions for Spiral 1.4
 - User acceptance critical
 - JBMC2 BoD reviewed and provided feedback
 - Participated in process for prioritizing and addressing mission area capability "gaps" for DJC2 JPO
 - JBMC2 BOD 5 December 03 for prioritization of remaining non-GCCS-J requirements
 - Approved by OPNAV N61 and JFCOM (J8)



Test Strategy

- **Leverages previous and ongoing Government test and evaluation**
 - Focus on integration
 - Will not re-test/re-certify systems
- **Capitalizes on the DJC2 Engineering Test Facility for multiple test phases**
- **Testing integrated and aligned with acquisition strategy/decisions**
 - Long Lead IPR - DT of deployment infrastructure
 - MS C - DT/OT of initial integrated IT elements
 - Post MS C
 - DTs for En Route, Early Entry, and Core configurations
 - IOT&E of production representative configurations during a PACOM Joint exercise
- **Uses a Combined Test Force**
 - Early and continuous involvement
 - PM team, DT and OT testers, JITC, and JFCOM JBC
 - IOT&E team from all Service OTAs



Contracting Approach

- **DJC2 will leverage existing GOTS and COTS for software, hardware, infrastructure and deployability items - no new developments; basically a complex H/W & applications systems engineering & integration effort**
- **Increment I uses competitively awarded contracts (e.g., NAVSEA Multiple Award Contracts)**
 - **FY04 spend plan: 78% of funds will be awarded to industry via these existing contractual vehicles**
 - **Delivery orders will be spiral-based**
- **Increment II**
 - **Contracting plan will be presented at Increment I Milestone C**
 - **Tentative planning dates if competed**
 - **RFI and industry day planned for 3QFY05**
 - **Draft RFP release 2QFY06**
 - **Contract award 3QFY06 after Increment II MS B**



Support Strategy

- **Life cycle support will leverage existing support and training structures of hardware and applications in operational use**
- **Same DJC2 release will be fielded at all RCCs using strict configuration management process**
- **Training will be conducted on delivered systems**
- **Help desk support will be provided in three tiers**
 - **Tier 1 -- Local administrator at RCC**
 - **Tier 2 -- GCCS-J JOSC for GCCS-J/DISA software issues (proposed)**
 - **Tier 3 -- EOSC 24/7 help desk for DJC2-unique hardware/software issues**
- **Will minimize manpower and personnel skill level requirements for cross-functional operations and maintenance**



Backups



Overarching Issues

- **Manpower**
 - **DJC2 IT Equipment Maintainers:** JS submitted BCP for contractors; JFCOM developing POA&M
 - **JFCOM DJC2 Trainers:** JFCOM responsibility
 - **DJC2 Functional Operators:** Updating DJC2 CONOPS
- **Communications:** DSC study on-going
- **Transportation:** IDA study on-going; JS submitted BCP
- **Scope:** IDA study on-going
- **Trade-off of Forward Capability versus Reliance on Reachback Capabilities:** Participating in DCIO Reachback initiative
- **DJC2 and GCCS-J/JC2 Requirements Synchronization and Alignment:** DoN review on-going
- **RCC O&M Sustainment:** JS submitted BCP



Risks	Rating		Mitigation
	Before Mitigation	After Mitigation	
Funding Stability	M	L	• JFCOM/DoN/JPO coordinated information strategy & responses to OSD/OMB/Congress queries
Ambiguous Requirements in the ORD	M	L	• JPO clarification process functioning • Will address in subsequent CPD/CDD
Derived Requirements and Plans Instability	M	L	• Schedule integration with GCCS-J; DJC2 Incr I capability is defined
	H	M	• Schedule integration with SECOMP-I
Aggressive Program Delivery Schedule for Increment I Spiral 1.0-1.1	M	M	• Common Baseline in close coordination with GCCS-J • Support agreement GCCS-J • Early & frequent risk reduction T&E events
	H	M	• Support agreement SECOMP-I • Early & frequent risk reduction T&E events
Security and Information Assurance	M	L	• Physically separated security classification networks • Security assessment for each increment • Accredibility is go/no-go criteria for application inclusion • Common Baseline with GCCS-J
Complex Organizational Relationships and Dependencies	M	M	• Support agreements with DISA, Services & JFCOM on DJC2 roles/responsibilities • Liaison personnel exchange with JFCOM & GCCS-J PO • JCS/JS/JFCOM share rqmts responsibility for GCCS-J & DJC2
JFCOM Training System	M	L	• Use combination of JFCOM and RCC systems for training
JPO Military Manning	L	L	• Added support from CSS or contractors to bridge until military assigned and report



Documentation Status

Document Name	JPO	Navy	JFCOM	OSD	Comment
Acquisition Program Baseline (APB)	C/A	IR	C/A		Approval for MS B
Acquisition Strategy	C/A	IR	C/A		Approval for MS B
Economic Analysis (EA)	C/A	N/A	N/A	N/A	Approved
Cost Analysis Requirements Document (CARD)	C/A	N/A	N/A	N/A	Approved
Clinger Cohen Act (CCA) Compliance	C/A	C/A	N/A		Concurrence for MS B
C4I Support Plan (C4ISP)	C/A	IR	N/A		Stage III Staffing
Program Protection Plan (PPP)	C/A	N/A	N/A	N/A	Approved
Test & Evaluation Master Plan (TEMP)	C/A	C/A	C/A		Estimated Approval by December 20



**Complete/
Approved**



**In Review Awaiting
Signature**



Not Applicable